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DCI/IC 1562-75
29 January 1975

MEMORANDUM FOR: ., C/0JCS/AD

SUBJECT : Future IC Staff and USIB/IHC
EDP Support Requirements

1. This memorandum is an attempt to keep you informed
of the possible work requirements which may be levied on the
0JCS Applications Division during the next six months lvy
the IC Staff and USIB/INC.

2. There are three IC Staff projects and one IHC
project which may need programming support between now anc
1 July 1975. The ICS projects which may be involved ar
CIRIS, KIQ and a new project involving Theater/National
Intelligence capabilities and requirements. The USIB/IIC
project is also a new one. It concerns the creation and
maintenance of a data base containing information on computer
systems of interest to the intelligence community.

3. Changes to CIRIS (FY75) are currently being define:.
Some of the proposed modifications are minor such as updates
to the validation and conversion tables used by the input
processing modules, llowever, there are two major changes
which may occur. The first is an attempt to build an iInter-
face between CIA's Financial Resource System (FRS) and CIRIS.
The second significant modification to the CIRIS syster bheirg
considered is the addition of a function to prorate input
resource data received from NSA across the CIRIS subject
targets. DBoth of these enhancements, if approved, will
require a total of eight weeks of programming support for
0JCS/AD prior to 1 June 1975.

4, The IC Staff is currently waiting for a decision
from the DCI on whether the ICS KIQ data call will be rade
in FY 75. The expected decision is it will, in which case
programming support will be required. In KIQ FY 74, input
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data was processed under CP/CMS using CAMEXEC. This proved
extremely slow and in general unsatisfactory. Therefore.

new input procedures will need to be programmed using scne
other type of input method. In addition, several new data
elements are being added to the system which will require
modifications to the processing modules programmed for the
KIQ FY 74. 1 estimate that six to eight weeks of programmin:
support will be required from 0OJCS/AD between March and

June of this year to assist this project.

5. A possible new project concerning Theater/National
Intelligence capabilities and requirements may require some
grogramming support this spring. Although a working grcup

as been addressing this problem for some time now, no
specific EDP requirements have yet heen defined. Iowever,
unless very simplistic requirecments are defined which can
be handled by IC Staff data support personnel, your division

will be called on to support any required software development.

6. The USIB/IHC is intending to create a data hase
containing descriptive information on computer systems c¢f
interest to the intelligence community. Whether the data
base is to be automated is yet to be decided. However, if
it is, programming will be needed from OJCS. At the present
time, 1f an automated data base is to be created, software
will be required by 1 June 1975 since the thinking in USIEB/

IHC is to have a summer employee input, correct and manipulate

the data. I would estimate that approximately four weeks of
programming effort would be necessary to support this
potential project.

7. Obviously, this memorandum does not represent an

official request for programming support from the Applications

Division. But it is intended as a means of informing you
of the possible impact IC Staff and USIB/IHC EDP requirements
will have on your organization during the next six montks.
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